
6401-02-I1
Division:
Program:

444-3903

444-1795
444-4118

Fund Name: Expended Approp. Expended
General Fund 0 1,186,250 0
State Special  
Federal Funds
Total: $0 $1,186,250 $0 

Legislative Performance Measures :

Target Actual

1 11/1/2007

2

 January to 
March 2008 

3

April 2008 to 
May 2008

4

July 2008 to 
October 2008 

5

October 2008 to 
April 2009

LFD Liaison:
OBPP Liaison:

LFC Contact:

0

Facility construction, programming development and facility ramp-up: 

Issue RFP, select a contractor and begin work on facility

Community survey, public hearings and work on community acceptance 

Completion Dates

Update on milestones leading toward opening of center
- status of citing
- RFP issuance
- opening date
Increase in diversions/alternatives as a result of having pre-release in NW Montana (not available until end of this biennium)

Public notification -- 

Established a community working committee to

The Adult Prerelease Unit contracts with seven non-profit prerelease centers for housing, treatment and supervision of 626 men and 174 
women. These centers provide transition from prison to community and an alternative to prison for "diverted" offenders when public 
safety and the offenders' interests are best served by a level of supervision between prison and probation.

Establish prerelease center in northwestern Montana

Department of Corrections
Gary Hamel
Representative Hiner, Senators Bales and Schmidt

$0

Appropriation, Expenditure and Source

 Approp. numbers are as of
2008 2009 Approp & Expenditure

2009 Biennium Significant Milestones:

August 31, 2008

Establish prerelease center in northwestern Montana.
Legislative Goal(s):

Program or Project Description:

Agency Name:
Agency Contact:

Agency/Program #:

Pat Gervais
Brent Doig

Community Corrections
Prerelease



6

LFD Narrative:
LFD Assessment: On track
Data Relevance: Yes
Appropriation Status: Provided
Comments/Issues: Because the anticipated opening date of the new prerelease center is April 2009 it is likely that the entire 
appropriation provided for this purpose will not be expended.
Options:
- Change LFD Assessment

On May 8th, 2008, the Department of Corrections Prerelease Contract manager conducted a public hearing at the Expo Center in 
Kalispell. The meeting was held in accordance with the governing Administrative Rules of Montana. This meeting was followed by a non-
biased, scientifically based, statistically valid survey of the citizens of the Kalispell area, conducted by Montana State University-Billings. 
The survey returned that 61% of the Kalispell area population was either not apposed or for the construction of a 40 bed male Prelease 
facility in the greater Kalispell area. On June 3, 2008, the Kalispell Prelease Working Committee voted to forward the project and cleared 
the way for the release of the RFP. The RFP was issued July 28, 2008 and the pre-proposal conference was conducted the 7th of 
August. Four potential bidders showed for the conference. RFP Due date is Sept 11, 2008 and intended date for contract award is 
October 27, 2008.

Agency Performance Report:



Date Author
12/05/07 Gervais
05/19/08 Gervais
09/23/08 Gervais

Change Description

Sept update
June 2008 update, changed version to reflect section d
1st reportAO-1

DW-2
DO-3

Version




